KAISER e HILL
COMPANY

MEMORANDUM

Date: December 8, 2004
To: Jan Robbins, T130G
From: Randy Leitner

Subject: WEEKLY STATUS MEETING DOE/LRA for December 8, 2004

Attached are the minutes for the referenced weekly meeting for the Operatmg Record
In attendance were:

M. Brown R. Leitner

D. Coyne D. Onyskiw
T. Dieter J. Parkin

S. Garcia D. Rack

C. Gilbreath W. Seyfert
H. Gilpin R. Vonfeldt
R. Kury

B. Larson

Additional items discussed:

Actions Items:

End
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. In T371Z ]

AGENDA
December 8, 2004

INTRODUCTION -~ Randy Leitner
D&D — Jim Floerke

CONSTRUCTION / MAINTENANCE - Dan Coyne

ENVIRONMENTAL & ACTION ITEMS - Randy Leitner

PDSR - Bob Kury

OUTSTANDING ACTION ITEMS

OTHER:

Contact Record for completion of Sets 6 and 10 issued.




D&D Summary ( ACC/ADD)
Weekly Meeting Date 12/8/04

Set D&D Status Jim Floerke Environmental

6 1AQ31DR02B ¢ Set scope complete; Walkdown complete
9 (CSV) - o  Entries into CSV continue. - Both vehicles removed. 97 of 104 columns removed; maintenance bay door e RCRA stable — no insps.
removed: stair/catwalk removal in process.
10 1AD110BDO0 [ o  Set scope complete; Walkdown complete
38 1AD117BD00 | e Criticality drain removal complete; working duct removal (see Area section)
40 1AD138BD00 e Set scope complete; Walkdown complete
52 1AD140BD00 e Removal of demisters and 1* stage filters complete (FP 243).
e Plenum isolation complete.
e Removing internals.
Area AA e Removing Zone 1 duct Rooms 1115, 1105, 1103, 1117, and 1003.
e Removing Zone 1 duct Room 2207.
Area AB e Removing tanks 131A and 713 Room 1105.
Area AD ¢ Removing Zone 1 duct Rooms 2325 and 2327, and hallway
e Removing Zone 1 duct Room 2203.
Area AF e Removing piping Room 2101 (compressor room).
Area AE ¢ Removing Zone 1 duct Room 2310.
e Removing Zone 1 duct Room 2306.
Area AN e WG to complete PWA dismantlement scope in December
e  Area final survey in progress.
) Construction/Washington Groug Activities Dan Coyne
e Sets 1 and 2: Mechanical (piping/supports) removal. Performed supply duct Set 23: Placed on hold, crew re-assigned to Bldg. 374.
(interference’s only) and insulation removal. e  Set 29: Continued dry decon in room 3715 & 3717 (walls).
o  Set 6: No activity. e  Set 38: Electrical removal (air gapping @ LP’s & MRU). Performed draining
*  Set 8: No activity. ' of chilled water from SAU’s.

Set 12: Mechanical Removal (room 1103 supports & room 1115 piping).
Continued dry decon in room 1127 (tank pit).

Set 40: Completed electrical removal on chiller unit’s (MRU’s).
Set 41: Continue FP-241 plenum removal.

¢ Set 13: No activity. Set 57: Completed final survey (PDS).

e  Set 14: No activity. Set 58: Completed final survey (PDS)

e Set 17: No activity. Area AP: Performing piping removal in room 4101and preparing for electrical
e  Set 18: Completed final survey (PDS). removal.

e  Set 19: Mechanical removal (piping/supports). _ ¢ Temporary electrical power installation on-going in both bldgs.

o Set 21: Completed final survey (PDS). o  Preparing for ACM removal at dock # 5 transite and removing ACM from 374
e  Set 22: Mechanical removal (piping/duct). Temp. power clean up. roof.

Perform electrical removal on CAAM/SAAM system (basement level).
Installed temp. cooler unit for instrument air compressor.
Preparing for installation of HVAC openings in attic.
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D&D Summary ( ACC/ADD)
Weekly Meeting Date 12/8/04

PDSR - Jay Britten
Phase 1 Phase I
B374 Total Scan m* Required Scan m? Completed | B374 Total Scan m? Required Scan m? Completed
Class 1 TBD TBD
Class I 1,773 ; 1602 Class II TBD TBD
Class I 2,658 1651 Class III- TBD TBD
Class ITI 53 53
Total m* Complete: TBD
Total m? Complete: 3306 % Complete: 0%
% Complete: 74%
Phase III Phase IV
B374 Total Scan m* Required Scan m? Completed | B371 Total Scan m? Required Scan m? Completed
Class I TBD TBD Class I 12,910 0
Class IT TBD TBD Class IT 10,270 0
Class III TBD TBD Class 111 63 0
Total m* Complete: TBD Total m* Complete: 0
% Complete: 0% % Complete: 0%
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